WWTU Project Payments

As of May 2, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
mm__.. PROJECTS:
1. Western Interceptor - Division |, II, [ILIV,V
Engineer 2001 estimate $12.5 M
Design: Division |1, lll (Greeley & Hansen) $ 830,038.00 |$ 8900000 % 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $  206,000.00 $ 206,000.00 | § 167,685.00 $ 167,685.00 81.40%
Const. Engineering: Division 1, 11, 1l & IV (Greeley & Hansen) $ 447,000.00 | $§ 466,600.00 | $ 913,600.00 | $ 697,342.00 $ 697,342.00 76.33%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $§ 2,611,969.41 | $ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | § (108,921.85)| § 3,738,025.15 | $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948,585.00 | $ 1,910,532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 1041700 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
$ N
2004 SRF LOAN $ 12,380,000.00 | $ 10,063,845.00 $ 10,063,845.00 81.29%
Gary Brown $ 175.75 $ 17575 § 175.75 5 175.75
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50
Greeley & Hansen $ 169,625.64 $ 169,625.64
INDOT $ 2,559,843.94 $ 2,559,843.94
IMPROVEMENT FUND $ 2,730,849.83 $ 2,730,849.83
TOTALS $ 9,942,130.25 | $ 436,647.56 | $ 10,378,777.81 | $ 12,794,694.83 $ 12,794,694.83
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | § 108,888.44 | $ 198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post consir (Wessler) $ 680,000.00 | $ 365,000.00 | $§ 1,045,000.00|$% 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8,244000.00 | § 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 | $§ 111,000.00 | $ 761,000.00 | $ 753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 15,247.00 | § 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2,044.00 1 $ 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 $ 30,000.00 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5359.00 | $ 5,359.00 3 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | § - $ 94,500.00 | $ 94,500.00 $ 94,500.00
Merrell Brothers $ 34,239.35 | § - $ 34,239.35 | $ 34,239.35 $ 34,239.35
Wessler Engineering $ 2,019.05 $ 2,019.05
IMPROVEMENT FUND $ 816,814.36 $ 816,814.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | § 634,438.44 | $ 10,580,827.79 | $ 11,191,338.67 $ 11,191,338.67
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WWTU Project Payments

As of May 2, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 50,000.00 | $ 127,900.00 | $ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 | § (72,861.62)| § 903,304.38 1$  903,304.38 3 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 3 560,385.39
EPA GRANT CONTRIBUTION 3 43,171.09 5 43,171.09
TOTALS $ 1,054,066.00 $ (22,861.62) $ 1,031,204.38|$  603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00 | $ 101,700.00 3 101,700.00 100%
Engineering Services Phase Il (BF& S) $  185,200.00 $ 185,200.00 | § 185,200.00 $ 185,200.00 100.00%
Engineering Services: Ph Il Outfall Mapping (BF& S) $ 8,800.00 $ 8,800.00 | $ 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $ 286,200.00 $ 286,20000|%  318,168.50 $ 318,168.50 111.17%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $  581,900.00 $ 581,900.00 | $ 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) 3 32,100.00 $ 32,100.00 | $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,900.00 $ 61,900.00 { $ 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 $ 94,000.00
er it Capacity Inprovements .~ , , , i
1n Engineering: er Engineering. .. $ . 13500000 ‘ $  135,000.00 20,250.00 $ 2025000 . 15,00%]
Bid Phase: Wessler Engineering $ 15,000.00 $ 15,000.00
Additional Engineering Services: Wessler Engineering $ 53,000.00 $ 53,000.00
: IMPROVEMENT FUND $  203,000.00 $ 203,000.00 | $ - $ 20,250.00
9. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 8% 17,000.00 ' $§ 361,300.00 % 323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00  $ 361,300.00 | $ 323,084.69 $ 323,084.69
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WWTU Project Payments

As of May 2, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4
10. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) 3 15,000.00 3 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) 3 80,100.00 $ 80,100.00
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagie & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | $ 20,000.00 $ 20,000.00
Shabilition o | | — 1
elimin nsen $  60,000.00 % 60000001% 3720000 $§ 480000 §% . 42,000.00 70.00%| |
Construction: (Reynolds Inliner, LLC) $  491,820.00 $ 491,820.00 | $ - $ -
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 | $ 37,200.00 $ 42,000.00
EPA GRANT CONTRIBUTION $ - $ - 13 - $ -
TOTALS $ 551,820.00 $ 551,820.00 | $ 37,200.00 $ 42,000.00 |
12. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 3 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
en .
3 59,300.00 $ 59,300.00 | $ 55,454.84 $ 55,454.84 93.52%/|
/s 8200000 $ 82,000.00 1% 7785101 125184 % 79,102.85 96.47%| |
$ 141,300.00 | $ - $ 141,300.00 | $ 133,305.85 $ 134,557.69 95.23%
; |$ 1350000 $ 500000 $ 18500008 1760160 $ 55352 ¢ 18,155.12 98.14% H
ntractors) $ 17,000.00 $ 17,000.00 | $ 17,000.00 $ 17,000.00 100.00%
Platform and Tipper: (Link Environmental Equipment) $ 13,011.00 $ 13,011.00 | $ 13,011.00 $ 13,011.00 100.00%
Lift Motor Circuit Upgrade: (Huston Electric) $ 218.19 5 218191 % 218.19 $ 218.19 100.00%
IMPROVEMENT FUND $ 43,729.19 | § 5,000.00 | $ 48,729.19 | $ 47,830.79 | $ 553.52 | § 48,384.31 99.29%
1§ 17500000 $ 175000001 % 4585581 § 496640 $ 50,822 21 29.04% <
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 45,855.81 $ 50,822.21
16. Stormwater Pollution Prevention Structures
Construction: (D-K Construction, Inc.) 3 31,070.00 $ 31,070.00 | $ 25,299.00 $ 25,299.00 81.43%
Foundation lumber: Menards $ 277.79 $ 277.79
Foundation stones: lrving Materials $ 1,392.50 $ 1,392.50
Fence Removal: Roger Bailey $ 1,261.10 $ 1,261.10
IMPROVEMENT FUND $ 31,070.00 | $ - $ 31,070.00 | § 28,230.39 $ 28,230.39
17. Process Modeling & Capacity Evaluation
Professional Services: Kennedy, Jenks Consulting $ 25,000.00 $ 25,000.00 { $ 4,982.63 $ 4,982.63 19.93%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 4,982.63 | § - $ 4,982.63
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